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Superfund Division, Region 6 (6SF-AP) 
Arkansas/Texas Section 
U.S. Environmental Protection Agency 
1445 Ross Avenue, Suite 1200 
Dallas, Texas 75202-2733 

PASTOR, BEHLING & WHEELER, LLC 
2201 Double Creek Drive, Suite 4004 

Round Rock, TX 78664 

Tel (512) 671-3434 
Fax (512) 671-3446 

April 8, 2008 
(PBW Project No. 1432) 

Re: March 2008 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller: 

Pursuant to Section XII, Paragraph 53 of the amended Unilateral Administrative Order 
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this 
1nonthly status report on behalf ofLDL Coastal Limited LP (LDL), Chromalloy American 
Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in our 
telephone conversation on August 2, 2005, monthly status reports for a given month will be 
submitted by the 15th of the following month as required in Paragraph 53 of the UAO, rather than 
by the lOth of the following month as indicated in Appendix 1 of the UAO. h1 accordance with 
the UAO requirements this report addresses the topics listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month The following actions were taken during the previous month: 

• Notification of an additional RifFS Subcontractor to be used on the project (UAO 
Section XI Paragraph 42) was provided in a letter to you dated March 31, 2008. 

• RifFS site characterization activities (SOW Paragraphs 34 through 36) detailed 
under Task 6 of the RifFS Work Plan including: 

o Subtask 6.3 -Validation of laboratory data for soil samples collected from 7 
locations within the area of the Site north of Marlin Avenue (the North Area) 
was cmnpleted. 

o Subtask 6.5- Phase 4 groundwater investigation activities as proposed in a 
February 11, 2008 letter to you were approved by your letter dated March 18, 
2008. 

o Subtask 6. 7 -Phase 4 wetland sediment investigation activities as proposed 
in a February 12, 2008letter to you were approved, with modifications, by 
your letter dated March 18, 2008. 
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• Risk Assess1nent activities (SOW Paragraphs 37) detailed under Task 7 of the 
RI/FS Work Plan - data analysis, human health risk evaluation and ecological 
risk evaluation were partially completed. 

2. Results of smnpling, tests, modeling and all other data (including raw data) received 
or generated by or on behalf of Respondents during the previous month - The 
following data were received or generated during the previous month: 

• The validation report for the soil sample analyses described above is provided in 
electronic fonn on the enclosed DVD. 

• The updated database, including all data validated through March 31, 2008, is 
provided in electronic format on the enclosed DVD. 

3. Actions, data and plans which are scheduled for the next two months and other 
information relating to the progress of work- The following actions are planned for 
the next two months: 

• RI/FS site characterization activities (SOW Paragraphs 34 through 36) detailed 
under Task 6 of the RI/FS Work Plan (weather and access permitting) including: 

o Subtask 6.5 - Groundwater/NAPL investigation- to be continued through 
monitoring well/piezometer installation and development, groundwater 
sampling and analysis, hydraulic testing, data validation, and data evaluation. 

o Subtask 6. 7 - Sediment investigation- to be continued through sample 
collection, sample analyses, data validation, and data evaluation. 

• Risk Assessment activities (SOW Paragraphs 37) detailed under Task 7 of the 
RIIFS Work Plan - to be continued through data analysis, human health risk 
evaluation and ecological risk evaluation. 

4. Information regarding percentage of completion, all delays encountered or 
anticipated that 1nay affect the future schedule for completion of the work required, 
and efforts made to mitigate those delays or anticipated delays - RI/FS activities are 
approximately 70% cmnplete. No delays were encountered this month. 

Thank you for the opportunity to submit this status report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

/OR, B?ING & WHEELER, LLC 

~J~ 
Eric F. Pastor, P.E. 
Principal Engineer 
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cc: Mr. Doug McReynolds- EA Engineering, Science and Technology 
Ms. Luda Voskov- Texas Commission on Environmental Quality 
Mr. Brent Murray- Environmental Quality, Inc. 
Mr. Rob Rouse- The Dow Chemical Company 
Mr. Allen Daniels- LDL Coastal Litnited, LP 
Mr. F. William Mahley- Strasburger & Price, LLP 
Mr. James C. Morriss III- Thmnpson & Knight, LLP 
Ms. Elizabeth Webb - Thompson & Knight, LLC 
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